Spack Planning - Milestone #18413

Produce a successful Spack build of the art and gallery suites passing all tests.
11/29/2017 05:09 PM - Christopher Green

Status: Accepted Start date: 12/12/2017
Priority: Normal Due date: 12/12/2017
Assignee: % Done: 0%
Category: Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour
Description

Related issues:

Precedes Spack Planning - Milestone #18414: Produce a successful Spackdev bui... Accepted 12/13/2017 12/13/2017
Follows Spack Planning - Milestone #18412: Demonstrate successful use of inte... Accepted 12/11/2017 12/11/2017
History

#1 - 12/06/2017 10:42 AM - Christopher Green

- Precedes Milestone #18414: Produce a successful Spackdev build of the art and gallery suites passing all tests. added

#2 - 12/06/2017 10:42 AM - Christopher Green

- Follows Milestone #18412: Demonstrate successful use of interactive Root after relocation. added

#3 - 08/27/2018 10:31 AM - Christopher Green

- Status changed from New to Accepted
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